
December 21, 2000

MEMORANDUM FOR: See Distribution List

FROM: John Magnotti, Task Leader
Flood Hazard Mapping (FHM) Web Site

SUBJECT: Flood Hazard Mapping Web Site
Monthly Activities Summary Report

This memorandum highlights new content that is under development for the Flood Hazard Mapping
(FHM) Web site, site statistics, and other pertinent information.

FHM Web Summary

 New Content on the Site:  A deliverable containing 11 files was posted to the FEMA server
on December 18, 2000.  Details concerning the new content included in this deliverable are
discussed below.

ϑ Scrolling Banner Graphics on the FHM Index:  The scrolling banner on the FHM index
page was updated to include new images announcing the recently completed “GIS,”
“CHECK-RAS,” and “How to Read a FIRM” Tutorials.  Each image links to the system
requirements for the respective tutorial resource.  View the new images and access the
tutorial resources at http://www.fema.gov/mit/tsd/.

ϑ Latest Minutes of the Technical Mapping Advisory Council:  Three sets of recent meeting
minutes have been added to the Technical Mapping Advisory Council meeting minutes
page.  View the new minutes and the archives from past meetings at
http://www.fema.gov/mit/tsd/TMC_mm.htm.

 New Content Under Development:  The FHM Web team has completed site development
and research over the last month.  The most recent activities are listed below.

ϑ GIS Tutorial Series II:  Using GIS to Create DFIRMs:  The second in the series.  This
tutorial will provide viewers with information on FEMA's use of GIS technology to create
DFIRMs.  Topics to be addressed include DFIRM components; graphic, base map, and
metadata specifications; and database design.  Tutorial content is currently under review. 
The storyboard is available at http://www.floodmaps.net/practice/ot_gisII.ppt.   

http://www.fema.gov/mit/tsd/
http://www.fema.gov/mit/tsd/TMC_mm.htm
http://www.floodmaps.net/practice/ot_gisII.ppt
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ϑ Cooperating Technical Partners (CTP) Web Site and Database Redesign:  The CTP Web
site and database are being redesigned and expanded to provide more information. 
Content under development includes CTP success stories, links to CTP entities, and a list
of Frequently Asked Questions.  Information about CTP activities throughout the nation,
including CTP profiles generated by the CTP database, will also be available on the site. 
A copy of the draft redesign is available for review at
http://www.floodmaps.net/practice/CTP_main.htm.

ϑ National Flood Frequency (NFF) Tutorial:  This tutorial will teach site visitors to use the
new Windows-based version of the NFF software to calculate peak discharge information
in ungaged basins.  This tutorial is being developed concurrent with the projected release
of the NFF software.  Tutorial content is currently under review.  The storyboard is
available at http://www.floodmaps.net/practice/nffstory.doc.

ϑ Flood Insurance Study (FIS) Tutorial:  This tutorial contains information on the use and
application of FISs.  It includes lessons on how to use the FIS in conjunction with the
Flood Insurance Rate Map in determining flood risk for property.  Each aspect of the FIS
is investigated.  The tutorial is currently in final review for posting to the FEMA Web
site.

 FHM Web Site Quality Review:  Using Linkbot Pro (link-checking software) on an NT
server, we have scheduled automatic nightly site reviews.  FHM team members check the report
each morning and make any necessary repairs.

- Total files:* 1,634

- Broken links: 0

*Total files include HTML pages, images, Adobe Acrobat PDF files, Microsoft Word
WinZip Archives, etc.

http://www.floodmaps.net/practice/CTP_main.htm
http://www.floodmaps.net/practice/nffstory.doc
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 Site Statistics:  The Information Technology group at FEMA uses WebTrends to track and
publish site-use statistics for the FEMA server.  Historical page view and visitor session
information for the site is included in the table below.

 Listserv Sign-Ups Continue to Grow:  Listserv sign-ups are available from the FHM Web site
for general FHM news and information, as well as information related to specific FEMA
software packages and tutorials.  Details about the available listservs are provided below.

ϑ FHM Listserv:  As of December 20, 2000, 1,442 subscribers have signed up to receive
e-mail updates on Flood Hazard Mapping, with 824 new subscribers between January 1 and
December 20, 2000.  Sign-ups continue to increase each month: 52 new subscribers signed
up in November, and 56 new subscribers have signed up this month as of December 20. 
The latest listserv, which was sent on December 6, 2000, announced the availability of the
proposed MT-Forms packages on the web.  Comments on the proposed forms, which came
from listserv subscribers across the U.S., were received within hours.  These excellent
comments will facilitate the creation of new, improved MT forms.  Listserv e-mails are sent
to subscribers on a monthly basis to announce important new content on the Web site and to
advertise training courses and other FEMA events.

Monthly Page Views and Visitor Sessions
(January 1, 2000 to November 30, 2000)
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ϑ Quick-2 Listserv:  A Quick-2 listserv was activated on June 6, 2000, to allow site users to
subscribe to receive updates and information concerning the Quick-2 program, tutorial, and
related information.  A total of 63 members are signed up for this listserv, including 8 new
subscribers in November and 4 new subscribers this month as of December 20.

ϑ RASPLOT Listserv:  A RASPLOT listserv was activated on September 29, 2000, to allow
site users to subscribe to receive updates and information concerning the RASPLOT
program.  A total of 26 members are signed up for this listserv, including 8 new subscribers
in November and 3 new subscribers this month as of December 20.

ϑ CHECK-RAS Listserv:  A CHECK-RAS listserv was activated on September 29, 2000, to
allow site users to subscribe to receive updates and information concerning the CHECK-
RAS program.  A total of 48 members are signed up for this listserv, including 13 new
subscribers in November and 12 new subscribers this month as of December 20.

 Online Multimedia Tutorials:  Several online multimedia tutorials have recently been
completed, are in development, or are planned for development over the coming months. 
Many of these tutorials are based on the training modules that were originally piloted at the
Emergency Management Institute in Emmitsburg, Maryland, from October 12-22, 1999. 
These modules were designed to provide in-depth training in different facets of the NFIP and
to support FEMA's public education and outreach efforts as part of the Map Modernization
effort.

FHM Listserv Subscriptions 
(January 1, 2000 to December 20, 2000)
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Software to enable tutorial users to enter information and print tutorial completion certificates
and completed PDF forms has been installed on the FHM Web site development server
(floodmaps.net).  This software helps recognize the user's accomplishment and serves as a
record of training while enhancing the user’s ability to interact with the tutorials.  The total
number of certificates generated for each tutorial currently available from the FHM Web site
is included in the following graph.

A brief description and progress report for each online tutorial is included below.

ϑ Quick-2, Version 2.0, Tutorial - This tutorial uses sample data sets to illustrate the
functionality of the Quick-2 program.
Completed May 2000.  Available from the FHM Web site at
http://www.fema.gov/mit/tsd/OT_Q2sr.htm.

ϑ How to Read a FIRM Tutorial - This tutorial contains information on the use and
application of FIRMs.  Each component of the FIRM is investigated. 
Completed October 2000.  Available from the FHM Web site at 
http://www.fema.gov/mit/tsd/OT_FIRMr.htm.

ϑ CHECK-RAS Tutorial - This tutorial demonstrates how CHECK-RAS can be used to
verify the validity of an assortment of input and output parameters found in the U.S.
Army Corps of Engineers HEC-RAS program.
Completed November 2000.  Available from the FHM Web site at
http://www.fema.gov/mit/tsd/OT_CRTut.htm.

Tutorial Certificates Generated
(as of December 15, 2000)
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ϑ Introduction to GIS Tutorial - This tutorial provides an overview of GIS, including
what GIS is, what is needed for a GIS (hardware, software, data, and trained staff),
basic mapping terminology, and how a GIS is used to produce maps and other
information.
Completed November 2000.  Available from the FHM Web site at
http://www.fema.gov/mit/tsd/OT_GISrq.htm.

ϑ How to Read a FIS Tutorial - This tutorial will contain information on the use and
application of FISs.  Each aspect of the FIS will be investigated.
Projected completion:  December 2000.

ϑ Using GIS to Create DFIRMs Tutorial - This tutorial will provide viewers with
information on FEMA’s use of GIS technology to create DFIRMs.  Topics addressed
include DFIRM components; graphic, base map, and metadata specifications; and
database design.  Draft content is under development.
Projected completion:  January 2001.

ϑ Using GIS, DFIRMs, and Other Data for Sample Community Applications Tutorial -
This tutorial will provide users with guidance on the use of GIS, DFIRMs, and other
data for community applications.
Projected completion:  February 2001.

ϑ NFF Tutorial - This tutorial will teach site visitors to use the new Windows-based
version of the NFF software to calculate peak discharge information in ungaged
basins.  This tutorial is being developed concurrent with the projected release of the
NFF software.  Draft content is being reviewed.
Projected completion:  February 2001.*
*Schedule is dependent on the final release of NFF, Version 3.0.

ϑ RASPLOT Tutorial - This tutorial will demonstrate the use of RASPLOT to create
flood profiles for FISs.  The functions of the program will be discussed, including
sample profiles generated from HEC-2 and HEC-RAS data.
Projected completion:  March 2001.

ϑ LOMR Tutorial - This tutorial will take the user through the LOMR and conditional
LOMR application process.  It will include an overview of the NFIP, information on
NFIP regulations, and other pertinent topics.  Development of the LOMR Tutorial
will be concurrent to the revision and approval of the MT-2 application/certification
package.
Projected completion:  On hold pending changes to the MT-2 application /
certification forms package.

http://www.fema.gov/mit/tsd/OT_GISrq.htm
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ϑ LOMA/LOMR-F Tutorial - This tutorial is intended to walk users through the LOMA
and LOMR-F application processes, including helping them to gather all the
information necessary to support a LOMA or LOMR-F request and complete the
MT-EZ and MT-1 forms.  Once they have completed the tutorial, users may print a
completed MT-EZ or MT-1 form and mail it to FEMA for processing.  A tutorial
prototype is available for review at http://www.floodmaps.net/practice/loma_fpi.htm.
Projected completion:  On hold pending changes to the MT-1 application /
certification forms package and the LOMR-F process.

 White Papers:  The FHM Web team is currently working on several white papers to address
key FEMA data-sharing initiatives.  Summaries are provided below for all white papers that
are currently being written or are planned in the near future.

ϑ Backup Data on the Web - This white paper addresses the political and technical
issues involved with making backup data available on the Web.  The paper outlines a
proposed phased approach to deploying the data, along with a budget estimate and
schedule.
Paper Completed October 2000.  A presentation of findings is currently being
developed for a briefing that will follow in the near future.

ϑ LOMRs/Conditional LOMRs on the Web - This white paper addresses the political
and technical issues involved with making LOMRs and conditional LOMRs available
on the Web.
Paper Completed November 2000.  Final paper will be distributed to designated
FEMA staff in the near future.

ϑ Coastal Barrier Resources System (CBRS) LOMRs on the Web - This white paper will
address the political and technical issues involved with making CBRS LOMRs
available on the NFIP section of FEMA’s Web site.  The paper will outline the
structure of the proposed CBRS LOMRs Web pages, quality control procedures, and
posting procedures for site content.
Projected Completion:  January 2001.

ϑ BFE Notices on the Web - This white paper will address the political and technical
issues involved with providing Base Flood Elevation (BFE) information on the Web. 
Projected Completion:  January 2001 (pending the Office of General Counsel’s legal
determination).

ϑ Preliminary FIRMs on the Web - This white paper will address the political and
technical issues involved with making preliminary FIRMs and delineations available
on the Web.  The paper will outline a proposed phased approach and budget estimate
for completion of the task.
Projected Completion:  February 2001.

http://www.floodmaps.net/Practice/loma_fpi.htm
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ϑ LOMAs on the Web - This white paper will address the political and technical issues
involved with making LOMAs available over the Web.  The paper will be closely
related to the LOMR/conditional LOMR white paper mentioned above.
Projected Completion:  On hold pending the launch of the joint contractor
Management Information System.

ϑ MNAP Information Post - This white paper will address the issues involved with the
development of a Web-based response area to allow feedback and information to be
posted for the Mapping Needs Assessment Process (MNAP).  This paper will outline
a proposed phased schedule and budget for this task. 
Projected Completion:  Development dependent on Mapping Needs Update Support
System development.

 New Applications:  The FHM Web team has developed some new Web applications to help
facilitate the exchange of information between FEMA and contractor staff.  Recent
applications are included below.

ϑ Map Modernization Database Web Site:  A password-protected online Map
Modernization Plan (MMP) database has been developed to allow objective leaders to
update the status of their Map Modernization tasks.  The information collected through
this Web site is being used to:
 Automate production of progress reports;
 Track the status, schedule, and budget of all objectives;
 Post relevant MMP and objective documents for easy access by objective team

members; and
 Identify the need for routine updates to the Map Modernization component of the

FHM Web site.

ϑ Cooperating Technical Partners (CTP) Database:  This password-protected tracking and
information database was designed for use by the three MCCs and FEMA Regional and
Headquarters staff.  An expanded database is under development.  CTP profiles generated
from the database will be available from the redesigned CTP Web site.

ϑ Technical Mapping Advisory Council Web Posting Tool:  This password-protected
application allows members of the Technical Mapping Advisory Council to edit and post
various documents, including reports and meeting minutes.  The tool was developed to
assist members of the Council in the preparation of their final report to Congress.
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ϑ Tutorial Glossary Maintenance Tool:  This tool will allow all contractors developing
online tutorials to easily determine which words are already in the glossary, detect
existing glossary terms in glossary definitions for ease of cross-referencing, add terms and
definitions to the glossary tool, and edit existing terms and definitions in the glossary
tool.  The tool will reduce the need to manually cross-reference glossary terms, thus
saving many hours of work.  The tool is complete and is being populated with glossary
terms and definitions.

ϑ Tutorial Certificate Counter:  This application was developed to track the number of
certificates generated for each Web-based tutorial.  Development is complete.

– Tutorial Questionnaire and Tell-A-Friend Feature:  The online tutorial questionnaire will
allow tutorial users to answer questions about their experience and provide the FHM team
with valuable feedback via automated e-mail messaging.  The Tell-A-Friend feature will
allow tutorial users to e-mail the address of the tutorial they just viewed to others.  This
application is in the final stages of development.

 Notification of “Hot” Map Changes:  The FHM Web site is being used to provide
information about “hot” map changes, such as those that have generated a great deal of
congressional and/or public interest.  To date, information has been posted about changes in
Richland and Lexington Counties, South Carolina; Harris County, Texas; Los Angeles County,
California; Los Lunas, New Mexico; and Orange County, California.  Visit
http://www.fema.gov/mit/tsd/ST_hot.htm to stay on top of politically sensitive map revisions.

http://www.fema.gov/mit/tsd/ST_hot.htm
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FHM Web Site Project Status

The FHM project status summary outlines the progress on active tasks over the last
month, by contractor.  A primary point of contact for each contractor is included in this
section along with a brief description of the scope of work for each task.  These
descriptions provide general background information concerning the specific tasks.

Dewberry & Davis LLC
Keith Steury
PH: (703) 849-0387
E-mail: ksteury@dewberry.com

Match the number of the following task descriptions to the ID in the table on page 3 to
get a summary of information for a particular task.

1. CHECK-RAS Tutorial:  Developed a multimedia tutorial to demonstrate how
CHECK-RAS can be used to quickly and accurately verify the validity and
reasonableness of an assortment of input and output parameters found in the U.S.
Army Corps of Engineers HEC-RAS program.
FEMA Lead:  John Magnotti.
Team:  Moe Khine, Xiaoyi Zhang, Syed Qayum, Paul Huang,
Keith Steury – D&D; other FHM Web team members.
Completed:  November 2000.  Available from the FHM Web site at
http://www.fema.gov/mit/tsd/OT_CRTut.htm.

2. LOMRs/Conditional LOMRs on the Web White Paper:  Convened a task force of
appropriate personnel to address the topic(s), conducted technical and regulatory
research, and developed a white paper to address the political and technical issues
involved with making LOMRs and conditional LOMRs available on the Web.
FEMA Lead:  Sally Magee.
Team:  Anne Flowers – FEMA; Jerry Sparks, Maggie Mathis, Dave Jula, Eric
Simmons, Matt Morton, Lora Eskandary, Keith Steury, Paul Huang – D&D; Travis
Clark, Beatriz Perez, Tom Smith – MBJ; Gary Guhl – PBS&J.
Paper Completed:  November 2000.  Final paper will be distributed to designated
FEMA staff in the near future.

3. CBRS LOMRs on the Web White Paper:  This paper will address the political and
technical issues involved with making CBRS LOMRs available on the NFIP section
of FEMA’s Web site.  The paper will outline the structure of the proposed CBRS
LOMRs Web pages, quality control procedures, and posting procedures for site
content.
Proposed Team:  Doug Bellomo, John Magnotti – FEMA; Steve Kalaf, Keith Steury –
D&D; other team members TBD.
Projected Completion:  January 2001.

mailto:ksteury@dewberry.com
http://www.fema.gov/mit/tsd/OT_CRTut.htm
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4. Preliminary FIRMs on the Web White Paper:  Convene a task force of appropriate
personnel to address the topic(s), conduct technical and regulatory research, and
develop a white paper to outline a proposed phased approach and budget estimate for
completion of the task.
FEMA Lead:  Mark Crowell.
Proposed Team:  Tony Hake, Sue Hoegberg, Steve Kalaf, Maggie Mathis, Keith
Steury – D&D; other team members, TBD.
Projected Completion:  February 2001.

5. NFF Tutorial:  Create a multimedia tutorial based on the previously developed
software training module (used at Emmitsburg) to teach site visitors to use the NFF
software to calculate peak discharge information in ungaged basins.
FEMA Lead:  John Magnotti.
Proposed Team:  Bill Blanton – FEMA; Bill Kirby, Kernell Ries –  USGS; Keith
Steury, Paul Huang – D&D.
Projected Completion:  February 2001.*
*Schedule is dependent on the final release of NFF, Version 3.0.

6. RASPLOT Tutorial:  Create a multimedia tutorial to demonstrate the use of
RASPLOT to create flood profiles for FISs.  The functions of the program will be
discussed, including sample profiles generated from HEC-2 and HEC-RAS data.
FEMA Lead:  John Magnotti.
Proposed Team:  Moe Khine, Xiaoyi Zhang, Syed Qayum, Paul Huang,
Keith Steury – D&D.
Projected completion:  March 2001.

7. LOMR Tutorial:  Create a multimedia tutorial, based on the existing NFIP Revisions
and Amendments training module and the results of the MT-2 application/
certification forms package revision, to take users through the process of applying for
LOMRs and conditional LOMRs.  The tutorial will include an overview of the NFIP,
information on NFIP regulations, and other pertinent topics.
FEMA Lead:  John Magnotti.
Proposed Team:  Bill Blanton –  FEMA; Keith Steury –  D&D; other FHM Web team
members.
Projected Completion:  On hold pending changes to the MT-2 application /
certification forms package.
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ID Task Summary of Recent Activity Current Status
1 CHECK-RAS Tutorial Final tutorial posted to the FHM

Web site on November 17, 2000.
100% complete.

2 LOMRs/Conditional
LOMRs on the Web
White Paper

Incorporated final comments from
Sally Magee, the FEMA Task
Leader for the white paper.  Paper
will be distributed to designated
FEMA staff in the near future.

100% complete.

3 CBRS LOMRs on the
Web White Paper

Held meeting on Wednesday,
November 20, 2000, at FEMA
Headquarters to discuss issues
related to the posting of CBRS
LOMRs on the FEMA Web site. 
Held conference call on
December 13, 2000, to discuss
similar issues with Carol
Ledbetter and Brigitte Bivens of
FIA.  The draft white paper is
currently being developed.

30% complete.

4 Preliminary FIRMs on
the Web White Paper

Final internal meeting held on
October 19, 2000.  The draft
white paper is currently being
developed. 

50% complete.

5 NFF Tutorial Distributed tutorial storyboard to
the FHM Web team for review on
December 4, 2000.

15% complete.

6 RASPLOT Tutorial Project not started. 0% complete.
7 LOMR Tutorial Training materials gathered and

organized.  Tutorial development
will run concurrent to the revision
of the MT-2 application /
certification package.  Tutorial is
currently on hold pending
changes to this package.

On hold.
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Task Summary of Recent Activity Current Status
1. Added scrolling banner

graphic to the site index
page for the CHECK-RAS
Tutorial.

2. Added the November 14,
2000, Technical Mapping
Advisory Council meeting
minutes to the site.

Special Requests

3. Developed a flyer for the
Regional Engineer's
Conference to highlight
useful Web resources for
FEMA Regional Engineer
staff.  The flyer included
links to useful information
on the FEMA FHM Web
site; the development server
(floodmaps.net); contractor
resources; and other
agencies and organizations.

100% complete.

http://www.fema.gov/mit/tsd/ST_cong.htm
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Michael Baker Jr. Inc.
Beatriz Pérez
PH (703) 317-6530
E-mail: bperez@mbakercorp.com

Match the number of the following task descriptions to the ID in the table on page 8 to get a
summary of information for a particular task.

1. Technical Mapping Advisory Council Posting Tool:  Coordinate with Council liaison to
develop a tool to allow Council members to share information to prepare their final report to
Congress.  Provide support to users as necessary.
FEMA Lead:  Sally Magee.
Completed:  Development complete.  Support ongoing.

2. Introduction to GIS Tutorial:  Provided an overview that explains what a GIS is, what is
needed for a GIS (hardware, software, data, and trained staff), basic mapping terminology,
and how a GIS is used to produce maps and other information. 
FEMA Lead:  John Magnotti.
Team:  Jane Huzil, Jeff Booth, Beatriz Pérez, Dorene Taylor – MBJ.
Completed:  November 2000.  Available from the FHM Web site at
http://www.fema.gov/mit/tsd/OT_GISrq.htm

3. CTP Web Site Redesign:  Redesign and expand site to provide more information.  Develop
new content, including CTP success stories, links to CTP entities, and a list of Frequently
Asked Questions.
FEMA Lead:  Katie Paulson.
Team:  Beatriz Pérez, Wanda Rizer, Dick Wild – MBJ.
Projected Completion:  January 2001.

4. Using GIS to Create DFIRMs Tutorial:  Create a tutorial to provide users with information on
FEMA’s use of GIS technology to create DFIRMs.  Address various topics pertaining to
DFIRM production, including DFIRM components; graphics, base map, and metadata
specifications; and database design. 
FEMA Lead:  John Magnotti.
Team:  Ed Corvi and Leslie Weiner-Leandro – FEMA; Beatriz Pérez, Dorene Taylor, Jane
Huzil, Jeff Booth – MBJ.
Projected Completion:  January 2001.

mailto:bperez@mbakercorp.com
mailto:bperez@mbakercorp.com
mailto:bperez@mbakercorp.com
mailto:bperez@mbakercorp.com
mailto:bperez@mbakercorp.com
http://www.fema.gov/mit/tsd/OT_GISrq.htm
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5. Using GIS, DFIRMs, and Other Data for Sample Community Applications Tutorial:  Create a
tutorial to provide users with information on how to use GIS, DFIRMs, and other data for
community applications. 
FEMA Lead:  John Magnotti.
Team:  Ed Corvi and Leslie Weiner-Leandro – FEMA; Beatriz Pérez, Dorene Taylor, Kristin
Plum, Jeff Booth – MBJ.
Projected Completion:  February 2001.

6. CTP Database:  Develop a CTP tracking and information database for use by FEMA
Headquarters and Regional staff and the MCCs. 
FEMA Lead:  Katie Paulson.
Team:  Beatriz Pérez, Dick Wild, Don Bender, Sean Harasin – MBJ.
Projected Completion:  July 2000 (beta testing conducted).  January 2001 (expanded
database).

7. BFE Notices on the Web White Paper:  Prepared a memo from Mike Armstrong to FEMA
Office of General Counsel describing the Mitigation Directorate’s proposed approach to this
effort and requesting its legal opinion.  Convene a joint contractor task force to develop a
white paper to include proposed phased approach, ongoing updates, and associated budget
estimates.  Prepare pilot Web page(s) for review and comment.
FEMA Lead:  Matt Miller.
Team:  Mike Grimm, Doug Bellomo, Bill Blanton, and John Magnotti – FEMA; Don Bender,
Beatriz Pérez, Susie Ellicott – MBJ; Jim Ochse, Lora Eskandary – D&D; Allen Goff –
PBS&J.
Draft Memo Completed:  March 2000 (delivered to Matt Miller).
Projected White Paper Completion:  January 2001 (pending the Office of General Counsel’s
legal determination).

8. LOMA/LOMR-F Tutorial:  Create a tutorial that explains the LOMA and LOMR-F
application processes, including necessary forms and information.
FEMA Lead:  John Magnotti.
Team:  Bill Blanton, Katie Hayden, Mark Crowell – FEMA; Beatriz Pérez, Bill Davis,
Dorene Taylor – MBJ.
Projected Completion:  On hold pending approval of changes to the MT-1 application /
certification forms package and the LOMR-F process.

9. Create Database for Study Status Web Pages:  Create a Web database to automatically
generate study status pages, including information on upcoming meetings and milestones, a
map of the study location, and e-mail contact information for FEMA Regional
representatives.
FEMA Lead:  John Magnotti.
Projected Completion:  On hold pending availability of GIS infrastructure on the Map
Service Center server.  This activity is currently unfunded.
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10. LOMAs on the Web White Paper:  Coordinate with the LOMA 2000 group and the Map
Service Center.  Conduct research and programming to the demonstration level.  Prepare a
white paper to include proposed phased approach and budget estimate. 
FEMA Lead:  Mark Crowell.
Team:  John Magnotti – FEMA.
Projected Completion:  On hold pending the development of the joint contractor
Management Information System.
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ID Task Summary of Recent Activity Current Status
1 TMAC Posting Tool User support ongoing. 100% complete; user

support ongoing.
2 Introduction to GIS

Tutorial
Tutorial posted to FEMA’s
Web site. 

100% complete.

3 CTP Web Site
Redesign

Content and design in final
stages of review.

85% complete.

4 Using GIS to Create
DFIRMs Tutorial

Content under review. 60% complete.

5 Using GIS, DFIRMs,
and Other Data for
Sample Community
Applications Tutorial

Draft content under review. 5% complete.

6 (Expanded) CTP
Database

Expanded database under
development.

30% complete.

7 BFE Notices on the
Web White Paper

Incorporated final comments. 
Discussion with and opinion
from Office of General Counsel
pending.  Presentation and
demonstration materials under
development.

80% complete.

8 LOMA/LOMR-F
Tutorial

Content and programming
complete.  Enhancements on
hold pending changes to the
forms and application process.

90% complete.  On hold
pending approval of
changes to MT-1 forms
and LOMR-F process.

9 Create Database for
Study Status Web
Pages

Discussions underway. 
ST_hot.htm for new studies
created for immediate outreach
needs.  On hold pending
Monitoring Information on
Contracted Studies (MICS) and
joint contractor MIS
development.

5% complete.

10 LOMAs on the Web
White Paper

On hold pending joint
contractor database/LOMA
2000 rollout.

5% complete.
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Task Summary of Recent Activity Current Status
1. Added scrolling banner

graphic to the site index
page for the GIS I Tutorial.

100% complete.

2. Developed online tutorial
questionnaire to obtain
feedback from tutorial users.
Developed feature to allow
tutorial users to forward the
tutorial link to others.

90% complete.

Special Requests

3. Developed Flash animation
to showcase materials and
software available on the
FHM Web site.  Distributed
at Regional Engineers
Conference.

100% complete.
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PBS&J
LaSharn Belt
PH: (301) 210-6800
E-mail: lebelt@pbsj.com

Match the number of the following task descriptions to the ID in the table on the next page to get
a summary of information for a particular task.

1. How to Read a FIRM Tutorial:  A Web-based tutorial on how to read a FIRM.  This tutorial
contains information about the FIRM’s use and application.  It takes the user through each
aspect of a FIRM, such as the legend and notes.
FEMA Lead:  John Magnotti.
Team:  Bill Blanton, Anne Flowers – FEMA; Mike Smith, Vince DiCamillo – PBS&J.
Completed:  October 2000.  Posted to the FHM Web site:  November 2000.

2. Backup Data on the Web White Paper:  Assembled a task force and conducted technical
research on supplying back-up data through the Web.  Develop a white paper to outline a
phased approach to deploying the data, along with a budget estimate and schedule.
FEMA Leads:  Bill Blanton and Mike Grimm.
Team:  Mike Gilliam – PBS&J.
Paper Completed:  October 2000.  A presentation of findings is currently being developed
for a briefing that will follow in the near future.

3. How to Read a FIS Tutorial:  Developing a Web-based tutorial on how to read a FIS report. 
The tutorial contains information to educate the users on the FIS report’s use and application.
 The tutorial takes the user through each aspect of a FIS, such as profiles, cross sections, and
notes.
FEMA Lead:  John Magnotti.
Proposed Team:  Bill Blanton – FEMA; Gary Guhl –  PBS&J.
Projected Completion:  December 2000.

4. MNAP Information Post White Paper:  Develop a white paper outlining a Web-based
response area to allow feedback and information to be posted for MNAP.  Coordinate with
the MNAP group on critical issues and needs.  The white paper will include a proposed
phased schedule and budget.
FEMA Lead:  Cindy Croxdale.
Proposed Team:  TBD.

mailto:ksteury@dewberry.com
mailto:lebelt@pbsj.com
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ID Task Summary of Recent Activity Current Status
1 How to Read a FIRM

Tutorial
Final tutorial posted to the
FHM Web site on
November 17, 2000.

100% complete.

2 Backup Data on the
Web White Paper

Paper completed October 2000;
developing PowerPoint
presentation for briefings.

85% complete.

3 How to Read a FIS
Tutorial

PowerPoint version content
completed.  Awaiting review
comments from MCCs.

90% complete.

4 MNAP Information
Post White Paper

Project not started.  Pending
final programming of MNUSS.

0% complete.


